City of Sedona

Public Works Department
102 Roadrunner Drive Sedona, AZ 86336
(928) 204-7111 - Fax: (928) 282-5348

FY18 CIP Update

KEY FEATURES:

Consultant: JE Fuller, Inc.

Contractor: Tiffany Construction Co.
Timing:

Phase 3: FY 2018

Phase 4: FY 2019

Construction Challenges

e Business and Residential Access
¢ Maintenance of Utilities

e Maintenance of Drainage

¢ Maintenance of Traffic

Phase 1 included improvements in front of the Casa Bonita Condominium Subdivision. The
improvements upgraded existing storm drain infrastructure and added new 72” storm
drainage pipe. This work was completed in March 2016.

Project Manager:
David Peck, EIT

(928) 204-7108
DPeck@SedonaAZ.gov

Phase 3 (Grasshopper Phase) includes installing 72” storm drainage pipe along Grasshopper City Engineer:

Lane, up to the downstream (south) side of Sanborn Drive. At the completion of this phase, J. Andy Dickey, PE
Grasshopper Lane will be completely repaved. (928) 203-5039
ADickey@SedonaAZ.gov

Phase 2 included installing 72” storm drainage pipe at the Coffee Pot Drive Crossing and along
Grasshopper Lane, just past the existing Grasshopper Lane drainage crossing. This work was
completed in April 2017.

Phase 4 (Little EIf Phase) includes installing 72” storm drainage pipe from the downstream
side of Sanborn Drive, then along Little EIf Drive, to the City of Sedona parcel, north of the
Coffee Pot Subdivision. This will include an inlet structure and a sediment basin. At the
completion of this phase, Little EIf Drive will be completely repaved.

$ FY18 Project Budget: $1,295,000
Total Project Budget: $4,699,441

Status: Design of all phases is complete. The utility relocation work of placing overhead
utilities underground and relocating a gas main for Phase 3 is complete. The Phase 3
construction is budgeted in FY 2018, and began on January 2, 2018. The expected completion
date is July 15, 2018. Phase 4 construction is budgeted in FY 2019.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status April 2018

Project Phase % Completion Completion Date
Design (all four phases) 100% January 2016
Construction (Grasshopper Phase) 60% Summer 2018 (Phase 3)
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